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    งำนวิจยัน้ีมีวตัถุประสงคเ์พื่อศึกษำปัญหำท่ีมีผลกระทบต่อกำรควบคุมงำนก่อสร้ำง ศึกษำ
ปริมำณผลกระทบรวมของปัญหำในกำรควบคุมงำน และจดัล ำดับควำมส ำคญัของหน้ำท่ีของ         
ผูค้วบคุมงำนก่อสร้ำง เปรียบเทียบปริมำณผลกระทบตำมควำมคิดเห็นของผูค้วบคุมงำนก่อสร้ำง
และผูรั้บจำ้ง โดยใชแ้บบสอบถำมแบ่งออกเป็น 5 ตอน ใช้ผูต้อบแบบสอบถำม  120 คน โดยน ำ
ขอ้มูลมำวิเครำะห์ผลทำงสถิติด้วยโปรแกรมส ำเร็จรูป จำกกำรศึกษำสรุปได้ว่ำ ผูค้วบคุมงำน         
ให้ควำมส ำคญัดำ้นพื้นฐำนควำมรู้ดำ้นวิศวกรรมมำกท่ีสุด โดยผูค้วบคุมงำนจะท ำกำรตรวจสอบ
สภำพพื้นท่ีก่อสร้ำงกบัแบบแปลนทุกคร้ังก่อนเร่ิมกำรก่อสร้ำงเป็นหนำ้ท่ีแรก ส่วนปัจจยัดำ้นบุคคล 
พบว่ำ ปริมำณผลกระทบรวมสูงท่ีสุดคือ กำรฝึกอบรมบุคลำกรผูป้ฏิบติัหนำ้ท่ีควบคุมงำน  มีควำม
จ ำเป็นเพื่อเพิ่มประสิทธิภำพกำรท ำงำน ส่วนปัจจยัดำ้นกำรปฏิบติังำน พบวำ่ ปริมำณผลกระทบรวม
สูงท่ีสุดคือ ด้ำนกำรบริหำรจัดกำร วิเครำะห์ควำมแตกต่ำงของค่ำคะแนนเฉล่ียรำยกลุ่มของ
ผูป้ฏิบติังำนพบว่ำ ประเภทของผูต้อบแบบสอบถำมมีผลต่อปัจจยัดำ้นเอกสำรและสัญญำ ดำ้นวสัดุ 
ดำ้นกำรบริหำรจดักำร ดำ้นลกัษณะกำยภำพของโครงกำร และดำ้นฝีมือแรงงำนและเคร่ืองจกัร อำยุ
มีผลต่อปัจจยัดำ้นฝีมือแรงงำนและเคร่ืองจกัร ต ำแหน่งงำนปัจจุบนัมีผลต่อปัจจยัดำ้นเอกสำรและ
สัญญำ ดำ้นวสัดุ ดำ้นกำรบริหำรจดักำร และดำ้นฝีมือแรงงำนและเคร่ืองจกัร อำยงุำนมีผลต่อปัจจยั
ดำ้นเอกสำรและสัญญำ ดำ้นวสัดุ ดำ้นกำรบริหำรจดักำร ดำ้นลกัษณะกำยภำพของโครงกำร และ
ดำ้นฝีมือแรงงำนและเคร่ืองจกัร ภูมิล ำเนำมีผลต่อปัจจยัดำ้นเอกสำรและสัญญำ และดำ้นลกัษณะ
กำยภำพของโครงกำร วุฒิกำรศึกษำท่ีบรรจุมีผลต่อปัจจยัดำ้นกำรบริหำรจดักำร จ ำนวนงำนท่ีเคย
ควบคุมงำน/รับงำน กปภ. มีผลต่อปัจจยัดำ้นฝีมือแรงงำนและเคร่ืองจกัร ส่วนระดบักำรศึกษำสูงสุด 
และประสบกำรณ์ในกำรควบคุมงำน/รับงำน กปภ. ไม่พบควำมแตกต่ำง        
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 This research aims to study the problems that affect construction control. To 

study the total impact of the problem on job control and prioritize the duties of the 

construction supervisor. To compare the amount of impact, according to the opinions 

of the construction supervisor and the contractor. The questionnaire was divided into 

5 episodes using 120 respondents that data were analyzed by statistical analysis. The 

study concluded that the supervisors gave the most basic engineering knowledge. The 

supervisor inspects the construction site every time before the construction begins. 

Personal factors have shown that the highest total impact volume is on staff training, 

where supervisors are required to maximize performance. The operational factors 

found that the highest total impact was the management. Analyzing the differences in 

the mean scores of the group of workers, it was found that the type of respondents 

influenced the document and material management contract. The physical 

characteristics of the project and the skills of the workers and machinery affect the 

factors of workmanship and machinery. Current job positions affect document and 

material contracts, management, and skilled labor and machinery. Age affects 

document factors and materials management contracts. Physical characteristics of the 

project and skilled labor and machinery. Domicile influences the document and 

contract factors and the physical characteristics of the project. Qualifications that 

affect the management factors, the number of jobs that have been controlled and the 

work undertaken by the Provincial Waterworks Authority have influenced the factors 

of workmanship and machinery. The highest level of education and experience in 

controlling work and receiving work at provincial waterworks did not find any 

difference. 
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